
Council Meeting of March 12, 2014

Agenda Item No.

REQUEST FOR COUNCIL ACTION

SUBJECT:      Redwood Road& 8200 South Approve a Local Government

Contract( Project No. F- 0068( 54)48 between the Utah

Department ofTransportation (UDOT), West Jordan City and
Project Engineering Consultants, Ltd for construction
engineering management services for the Redwood Road&
8200 South project, in an amount not to exceed $ 109,236. 03.

SUMMARY:   West Jordan and the Utah Department of Transportation

will modify the intersection at Redwood Road & 8200

South..

FISCAL

IMPACT: The City is responsible for 6. 77% funding for the total project, not
to exceed $ 79,732.00.  The funding for this contract is part of that
total.

STAFF RECOMMENDATION:

Staff recommends approval of the Local Government Contract

between Utah Department of Transportation( UDOT), West

Jordan City and Project Engineering Consultants, Ltd for
construction engineering management services for the Redwood
Road& 8200 South project, in an amount not to exceed

109,236.03.

MOTION RECOMMENDED:

I move to adopt Resolution No. / y'y authorizing the
Mayor to execute the Local Government Contract between Utah
Department of Transportation( UDOT), West Jordan City and
Project Engineering Consultants, Ltd for construction
engineering management services for the Redwood Road&
8200 South project, in an amount not to exceed$ 109,236.03.

Roll Call vote required

Prepared by:      

d
Reviewed by:

a V4 T--r, 11   .-/, 4"-—
David Murphy, P. E.       Wendell T. Rigby, P. E.
CIP Manager Director of Public Works

Reviewed as to Legal Sufficiency:  Recom ded by:

Jeffery Rob nson U ich r a is

City Attorney City Manager



BACKGROUND DISCUSSION:

As part of all UDOT contract and construction procedures, a construction management

contract is required for all construction projects.   This process is run by UDOT' s
consultant services and the consultants are selected from their pool after consultation with

the City.  Typically three firms from the pool are asked to submit letters with scope and
fee attached.  These are reviewed by UDOT staff, and a firm is selected.

PEC is a City approved firm for transportation design services, and they have performed
the construction management role under another UDOT —Local Government project

recently on Airport Road and 7800 South.  Staff recommends the selection of PEC for

this construction management contract for the Sugar Factory and Redwood Road
realignment project.

Attachments:

Resolution

UDOT Local Government Contract



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. 7(O

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL

GOVERNMENT CONTRACT BETWEEN THE UTAH DEPARTMENT OF

TRANSPORTATION, THE CITY OF WEST JORDAN AND PROJECT

ENGINEERING CONSULTANTS, LTD

FOR THE REDWOOD ROAD & 8200 SOUTH PROJECT

Whereas, the City Council of the City of West Jordan has reviewed the attached Local Government Contract
Modification between the City of West Jordan, Utah Department of Transportation( UDOT) and Project Engineering
Consultants, Ltd. (PEC)( a copy ofwhich is attached as Exhibit A) for Construction Engineering Management
services for the Redwood Road& 8200 South Project, in an amount not-to-exceed$ 109,236.03; and

Whereas, the proposed Local Government Contract between the City of West Jordan, UDOT and PEC for
construction engineering management services on Redwood Road& 8200 South, in an amount not-to-exceed

109, 236. 03 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the attached Local Government Contract
between the City of West Jordan, UDOT and PEC for an amount not-to-exceed$ 109,236.03 is acceptable for the
purpose of construction engineering management services for the Redwood Road& 8200 South project.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.  After approval as to legal form by the City Attorney, the Mayor is hereby authorized and
directed to execute the Local Government Contract between the City of West Jordan,
UDOT and Project Engineering Consultants, Ltd for construction engineering management
services on Redwood Road& 8200 South, in an amount not-to-exceed$ 109236.03.

Section 2.  This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this
120'

day of March 2014.

KIM V. ROLFE

Mayor

ATTEST:

MELANIE S. BRIGGS, MMC

City Clerk



RESOLUTION NO.  /" T' 7

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE A LOCAL

GOVERNMENT CONTRACT BETWEEN THE UTAH DEPARTMENT OF

TRANSPORTATION, THE CITY OF WEST JORDAN AND PROJECT

ENGINEERING CONSULTANTS, LTD FOR THE

REDWOOD ROAD & 8200 SOUTH PROJECT

Voting by the City Council AYE"   NAY'

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe



A1,OF

W.    

DEPARTMENT OF TRANSPORTATION

CARLOS M. BRACERAS, P.E.

Executive Director

State of Utah SHANE M. MARSHALL, P.E.

Deputy Director

GARY R. HERBERT

Governor

SPENCER J. COX
February 3, 2014

Lieutenant Governor

Mr Leo Florence

PROJECT ENGINEERING CONSULTANTS, LTD

986 WEST 9000 SOUTH

WEST JORDAN, UT 84088

Dear Mr Florence

Re: PIN No.   7204

Project No.       F- 0068(54)48

PIN Description SR-68; REDWOOD ROAD & 8200 SOUTH

Contract No.     New

Enclosed are four copies of the Engineering Services Contract for the subject project.  Please review
the contract and if it is satisfactory, sign each title sheet where noted, obtain signatures from the
Local Authorities, and return all four copies to my office for further processing.  Please do not fill in

the date at the top of the contract; however, please date each contract next to your signature.

UDOT Consultant Services

p USPS delivery)
Box 148490

Salt Lake City, Utah 84114-8490

Overnight delivery)
4501 South 2700 West

Taylorsville, Utah 84129

If you have any questions, please contact Michael R. Udot Butler at (801) 965-4419 or
michaelbutler@utah.gov.

Sincere  ,

Gaye Hettrick

Consultant Services Manager

Enclosures (4)

cc: Michael R. Udot Butler, Contract Administrator, w/att.

File Copy, w/aft.

Project Development- Telephone( 801) 965- 4173• Facsimile( 801) 965- 4564• www.udot.utah.gov

Calvin Rampton Complex• 4501 South 2700 West• Mailing Address P.O. Box 148380• Salt Lake City, Utah 84114- 8380



LOCAL ENTITY COPY
VP Try'•

LOCAL GOVERNMENT CONTRACTa ,       y ilfn
i

STATE OF UTAH
CONTRACT NO.

LOCAL GOVERNMENT

ENGINEERING SERVICES EFFECTIVE DATE

2013-2016 LG POOL( DIRECT SELECT)   
TRACKING NO.

COST PLUS FIXED FEE

Project No.:     F- 0068( 54)48

PIN Description:       SR- 68; REDWOOD ROAD & 8200 SOUTH

FINET Prog No.:       5276713C

PIN No.:  7204

Work Discipline:      Construction Engineering Management

1. CONTRACTING PARTIES: This contract is between West Jordan City, referred to as LOCAL
AUTHORITY and

Project Engineering Consultants, Ltd Legal Status of Consultant: For Profit Corporation
986 West 9000 South

West Jordan, UT 84088 Fed ID No.:    86-0466210

referred to as CONSULTANT, and approved by the Utah Department of Transportation, referred to as
DEPARTMENT. M

w
2. REASON FOR CONTRACT: The LOCAL AUTHORITY does not have sufficient qualified staff to a

complete the work required in the suggested time frame and the CONSULTANT is professionally qualifieco q
and willing to assist the LOCAL AUTHORITY with Construction Engineering Management services as a

Q

further described in Attachment C.
U

3. PROJECT/CONTRACT PERIOD: The project/contract will terminate December 31, 2014, unless

otherwise extended or canceled in accordance with the terms and conditions of this contract.   

v
4. CONTRACT COSTS: The CONSULTANT will be paid a maximum of$ 109, 236.03 for costs authorized b 3

this Contract as further described in Attachment D.

5. ATTACHMENTS INCLUDED AS PART OF THIS CONTRACT:   
Attachment A— Certification of Consultant and Local Authority
Attachment B— Standard Terms and Conditions

Attachment C— Services Provided by the Consultant
Attachment D— Fees

The parties below hereto agree to abide by all the provisions of this contract.  IN WITNESS WHEREOF, the
parties sign and cause this contract to be executed.

CONSULTANT - Project Engineering Consultants, Ltd LOCAL AUTHORITY- West Jordan City

By:      iry By:
Title:      Date Title: Date

UTAH DEPARTMENT OF TRANSPORTATION DEPARTMENT Comptroller's Office

By:   By:
Title:    Eng ne r or Pr struction Date Title:     Contract Administrator Date

Revised 8/ 27/12



CERTIFICATION OF CONSULTANT

I hereby certify that I,      Loo am a duly authorized representative of
Project Engineering Consultants, Ltd and that neither I nor the above CONSULTANT I hereby represent has:

a)      employed or retained for commission, percentage, brokerage, contingent fee, or other

consideration, any firm or person (other than a bona fide employee working solely for me or the
above CONSULTANT) to solicit or secure this contract,

b)      agreed, as an express or implied condition for obtaining this contract, to employ or retain the
services of any firm or person in connection with carrying out the contract, or

c)       paid, or agreed to pay to any firm, organization or person( other than a bona fide employee
working solely for me or the above CONSULTANT) any fee, contribution, donation, or
consideration of any kind for, or in connection with, procuring or carrying out the contract; except
as hereby expressly stated ( if any):

I acknowledge that this certificate is to be furnished to the Utah Department of Transportation and the Federal

Highway Administration in connection with this contract involving participation of Federal- aid Highway Funds, and
is subject to applicable State and Federal laws, both criminal and civil.

i

Date ignature/Title

CERTIFICATION OF LOCAL AUTHORITY

I hereby certify that I am the of West Jordan City and that
the above CONSULTANT or its representative has not been required, directly or indirectly as an express or
implied condition in connection with obtaining or carrying out this contract, to:

a)      employ or retain, or agree to employ or retain, any firm or person, or

b)       pay, or agree to pay, to any firm, person, or organization, any fee, contribution, donation, or
consideration of any kind; except as hereby expressly stated ( if any):

I acknowledge that this certificate is subject to applicable State and Federal laws, both criminal and civil.

Date West Jordan City Signature

Revised 8/27/ 12



LOCAL GOVERNMENT

ENGINEERING SERVICES CONTRACT

STANDARD TERMS AND CONDITIONS

1. AUTHORITY:  Provisions of this contract are pursuant to the authority set forth in Sections 27- 12-21, 107
and 108; and 63- 56 U. C.A. 1953, as amended, and the Utah State Procurement Regulations, which

authorizes the LOCAL AUTHORITY and/ or the DEPARTMENT to make purchases in accordance with
said laws and regulations.

2. CONTRACT JURISDICTION AND COMPLIANCE WITH LAWS: The provisions of this contract shall be

governed by the laws of the State of Utah. Also, the CONSULTANT and those engaged by the
CONSULTANT shall comply with all Federal, State and local laws, regulations and other legally binding
requirements that pertain to the services provided under this contract. Proof of the CONSULTANT'S

compliance with licensing requirements shall be furnished to the LOCAL AUTHORITY and/ or the
DEPARTMENT upon request.

3. RECORDS ADMINISTRATION: The CONSULTANT shall maintain all books, papers, documents,

accounting records and other evidence to support costs billed for under this contract. These records shall
be retained by the CONSULTANT for a period of at least four( 4) years after the contract terminates, or
until all audits initiated within the four years have been completed, whichever is later. These records shall

be made available at all reasonable times during the four year period for audit and inspection by the
LOCAL AUTHORITY and/or the DEPARTMENT and other authorized State and Federal auditors. The

CONSULTANT'S records supporting the cost proposal shall also be retained and made available for
review by authorized Federal or State staff. Copies of requested records shall be furnished to the LOCAL
AUTHORITY and/ or the DEPARTMENT upon request.

4. CONFLICT OF INTEREST: The CONSULTANT certifies that none of its officers or employees are
officers or employees of the State of Utah unless disclosure has been made in accordance with Section

67- 16-8, U. C.A. 1953, as amended. The CONSULTANT certifies that no engineer, attorney, appraiser,
inspector, surveyor or survey crew, or other person performing services for the CONSULTANT has,
directly or indirectly, a financial or other personal interest, other than his employment or retention by the
LOCAL AUTHORITY and/ or the DEPARTMENT, in any contract or subcontract in connection with this
project( Reference 23 CFR§ 1. 33). An example of this situation would be the CONSULTANT

subcontracts with the Contractor to perform survey work while contracted by the LOCAL AUTHORITY
and/ or the DEPARTMENT to perform construction engineering management services for the same
project.

The CONSULTANT further warrants that it has no financial or other interest in the outcome of the work

performed under the contract. Examples of this situation would be a Consultant who owns land, options

to buy land, or some business enterprise that would be financially enhanced or diminished by any project
alternatives.

5. EMPLOYMENT OF DEPARTMENT EMPLOYEES: The CONSULTANT agrees not to engage in any
way the services on this contract of any present or former Utah Department of Transportation employee
who was involved as a decision maker in the selection or approval processes or who negotiated and/ or
approved billings or contract modification for this contract.

6. CONSULTANT, AN INDEPENDENT CONTRACTOR: The CONSULTANT shall be an independent

contractor, and as such, shall have no authority, express or implied to bind the LOCAL AUTHORITY
and/or the DEPARTMENT to any agreement, settlement, liability, or understanding whatsoever; and
agrees not to perform any acts as agent for the LOCAL AUTHORITY, except as specifically authorized
and set forth herein. Persons employed by the LOCAL AUTHORITY and acting under the direction of the
LOCAL AUTHORITY shall not be deemed to be employees or agents of the CONSULTANT.
Compensation provided to the CONSULTANT herein shall be the total compensation payable hereunder

by the LOCAL AUTHORITY.

7. INDEMNITY- LIABILITY: The CONSULTANT shall hold harmless and indemnify the DEPARTMENT
and the LOCAL AUTHORITY, their officers, agents and employees from and against any and all claims,
suits and cost, including attorneys fees, for injury or damage of any kind to the extent arising out of the

Revised 9/ 30/ 13 Page B1 of 12



negligent acts, wrongful acts, errors, or omissions of the CONSULTANT, or its subconsultants when

acting within the scope of their subcontract, or their respective agents, employees or representatives.

The CONSULTANT is an independent contractor contracted with the LOCAL AUTHORITY and approved

by the DEPARTMENT. Any periodic plan and specification review or construction inspection performed
by the LOCAL AUTHORITY or DEPARTMENT arising out of the performance of the contract, does not
relieve the CONSULTANT of its duty in the performance of the contract, or ensure compliance with
customary standard of professional care.

8. SEPARABILITY: The declaration by any court, or other binding legal source, that any provision of this
contract is illegal and void and shall not affect the legality and enforceability of any other provision of this
contract, unless said provisions are mutually dependent.

9. LIABILITY INSURANCE: Services to be provided by the CONSULTANT under this contract are required
to be covered by insurance. The CONSULTANT shall furnish the LOCAL AUTHORITY and the
DEPARTMENT a Certificate of Insurance applying to this contract for each type of insurance required, to
be approved by the DEPARTMENT and the LOCAL AUTHORITY, before the CONSULTANT begins work
under this contract. The CONSULTANT'S insurer must be authorized to do business in Utah and must

meet the specified A.M. Best rating or better at the time this contract is executed. The following
insurance shall be maintained in force until all activities which are required by this contract or as changed
by contract modification are completed and accepted by the LOCAL AUTHORITY and the
DEPARTMENT:

a)      General Liability and Automobile Liability insurance with a limit of not less than $ 1, 000,000 per
occurrence and not less than $ 2,000,000 aggregate and having an A.M. Best rating of A-class
VIII or better. The limit if different for this contract will be as designated in Attachment C to this
contract.  If this coverage is written on a claims-made basis, the Certificate of Insurance shall so
indicate.

The CONSULTANT represents that as long as commercially available the insurance shall remain
in effect such that claims reported up to three( 3) years beyond the date of substantial completion
of this contract are covered.

b)      Architect and/ or Engineers Professional Liability( errors and omissions) insurance having an A.M.
Best rating of A-class VIII or better, is required at the coverage amount of$ 1, 000,000 per claim
and $ 2, 000,000 aggregate. If this coverage is written on a claims-made basis, the Certificate of

Insurance shall so indicate. The CONSULTANT represents that as long as commercially
available the insurance shall remain in effect such that claims reported up to three ( 3) years
beyond the date of substantial completion of this contract are covered ( on construction contracts
or modifications for construction management the insurance, shall remain in effect for one

1) year after completion of the project).

c)       Valuable Papers & Records Coverage and/ or Electronic Data Processing (Data and Media)
Coverage for the physical loss or destruction of the work product including drawings, plans,
specifications and electronic data and media. Such insurance shall be of a sufficient limit to
protect the CONSULTANT, its sub-consultants, the LOCAL AUTHORITY, and the
DEPARTMENT from the loss of said information.

d)      Aircraft Liability in the amount of$ 1, 000,000 per occurrence if aircraft are utilized in connection
with this contract.

e)      The CONSULTANT shall provide evidence that his employees and sub-consultant employees are

covered by Workers Compensation.  If they are covered by Workers Compensation Fund of Utah,
then the A.M. Best rating is not required in this area.

f)       The CONSULTANT shall require the insurance company that issues the Certificates of Insurance
for the evidence of the required insurance coverage to endeavor to provide the DEPARTMENT
and the LOCAL AUTHORITY with 30 days written notice in the event that coverage is canceled
before the policy expiration date stated in the Certificate. The CONSULTANT further agrees to

Revised 9/ 30/ 13 Page B2 of 12



provide the DEPARTMENT and the LOCAL AUTHORITY with 30 days written notice prior to

making an alternation or material change to the required insurance coverage.

Policies referred to in 9( a) and 9(d) above are required to be endorsed naming the LOCAL AUTHORITY,
UDOT, and the State of Utah as Additional Insureds and, on General Liability and Aircraft Liability,
indicate they are primary and not contributing coverage. All required policies, endorsements, insurance
companies issuing same, and self insured programs are subject to review and approval by the State of
Utah, Risk Manager.

10.      HEALTH INSURANCE: The CONSULTANT agrees that if the CONSULTANT has an initial contract of
1. 5 million dollars or more, or the contract and modifications are anticipated in good faith to exceed

1. 5 million dollars, or the CONSULTANT has a subcontract at any tier that involves a sub-consultant that
has an initial subcontract of$ 750,000 or more, and/ or the CONSULTANT has a subcontract at any tier
that is anticipated in good faith to exceed $ 750, 000; hereby certifies the following.

The CONSULTANT and all applicable sub-consultants have and will maintain an offer of qualified health
insurance coverage for their employees, as defined in UCA Section 34A-2- 104 for the employees who

live and/ or work within the State of Utah, along with their dependents, during the duration of the contract.
Employee, for purposes of these requirements, shall be no broader than the use of the term employee for
purposes of State of Utah Workers' Compensation requirements.

The Executive Director or designee shall have the right to request a recertification by the CONSULTANT
by submitting a written request to the CONSULTANT, and the CONSULTANT shall so comply with the
written request within ten ( 10) working days of receipt of the written request; however, in no case may the
CONSULTANT be required to demonstrate such compliance more than twice in any 12- month period.
The CONSULTANT and all applicable sub-consultants will be subject to all applicable penalties. The

CONSULTANT will provide these same requirements in all applicable subcontracts at every tier.

11.      PROGRESS: The CONSULTANT shall begin the work required by this contract within one week
following official notification by the DEPARTMENT to proceed. The CONSULTANT shall prosecute the
work diligently and to the satisfaction of the LOCAL AUTHORITY and the DEPARTMENT. If Federal
Funds are used on this contract the work will be subject to periodic review by the Federal Highway
Administration.

The CONSULTANT will prepare monthly progress reports following the format established by the LOCAL
AUTHORITY and the DEPARTMENT in sufficient detail to document the progress of the work and

support the monthly claim for payment. Payments will not be made without a supporting progress report.
In addition, the CONSULTANT will update the DEPARTMENT' S" electronic Program Management" (ePM)

system bi- weekly to reflect the status of the project.

Progress conferences will be held periodically. The CONSULTANT will prepare and present written
information and studies to the LOCAL AUTHORITY and the DEPARTMENT so it may evaluate the
features and progress of the work. Any one of the three parties may request a conference; to be held at
the office of any, or at a place designated by the LOCAL AUTHORITY or the DEPARTMENT. The
conferences shall also include inspection of the CONSULTANT'S services and work products when

requested by the LOCAL AUTHORITY or the DEPARTMENT.

The CONSULTANT will be required to perform such additional work as may be necessary to correct
errors caused by the CONSULTANT in the work required under the contract without undue delays and
without additional cost to the LOCAL AUTHORITY and the DEPARTMENT.

At any time the CONSULTANT determines the contract work cannot be completed within the specified
time or budget, the LOCAL AUTHORITY and the DEPARTMENT shall be immediately notified in writing.
The LOCAL AUTHORITY and the DEPARTMENT may, at their sole discretion, extend the contract by
written modification.

The LOCAL AUTHORITY or the DEPARTMENT may terminate this contract in accordance with
termination provisions of this contract including failure of the CONSULTANT to make satisfactory
progress of the contract work.
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Should the LOCAL AUTHORITY or the DEPARTMENT desire to suspend the work, but not terminate the

contract, this will be done by verbal notification followed by written confirmation from the LOCAL
AUTHORITY or the DEPARTMENT. The work may be reinstated upon 30 days advance written notice
from the LOCAL AUTHORITY or the DEPARTMENT.

Unless extended or terminated in writing, this contract will terminate on the expiration date, or at the end
of the specified calendar days.

12.      REVIEW AND INSPECTION OF WORK:  It is expressly understood and agreed that authorized
representatives of the LOCAL AUTHORITY, DEPARTMENT and, when Federal Funds are used, the

Federal Highway Administration shall have the right to review and inspect the work in process, and the
CONSULTANT'S facilities, at any time during normal business hours or by appointment.

13.      NON DISCRIMINATION PROVISIONS: The CONSULTANT agrees to abide by the provisions of the
Utah Anti- discrimination Act, Title 34 Chapter 35 U. C. A. 1953, as amended, and Title VI and Title VII of

the Civil Rights Act of 1964( 42 USC 2000e), which prohibits discrimination against any employee or
applicant for employment, or any applicant or recipient of services, on the basis of race, religion, color, or
national origin; and further agrees to abide by Executive Order No. 11246 entitled " Equal Employment
Opportunity," as amended by Executive order 11375 and as supplemented in Department of Labor
Regulations ( 41CFR Part 60), which prohibits discrimination on the basis of age; and Section 504 of the

Rehabilitation Act of 1973, which prohibits discrimination on the basis of handicap. The CONSULTANT
agrees to abide by Utah' s Executive Order, dated June 30, 1989, which prohibits sexual harassment in
the work place. Sections 49 CFR 21 through Appendix H and 23 CFR 710.405( b) are applicable by
reference in all contracts and subcontracts financed in whole or in part with Federal- aid highway funds.
The CONSULTANT further agrees to furnish reports to the LOCAL AUTHORITY and/ or the

DEPARTMENT upon request for the purpose of determining compliance with these statutes identified in
this section. The CONSULTANT shall comply with the Americans With Disabilities Act( ADA).

The CONSULTANT shall not discriminate on the basis of race, color, national origin, or sex in the

performance of this contract. The CONSULTANT shall carry out applicable requirements of
49 CFR Part 26 in the award and administration of federal- aid contracts. Failure by the CONSULTANT to
carry out these requirements is a material breach of this contract, which may result in the termination of
this contract or such other remedy as the DEPARTMENT deems appropriate. During the performance of
this contract, the CONSULTANT, for itself, its assignees and successors in interest agrees as follows:

a)      Compliance with Regulations: The CONSULTANT shall comply with the Regulation relative to
nondiscrimination in federally-assisted programs of the 49 CFR Part 21, and the 23 CFR Part 200
as they may be amended from time to time, (hereinafter referred to as the Regulations), which
are herein incorporated by reference and made a part of this contract.

b)      Nondiscrimination: The CONSULTANT, with regard to the work performed by it during the
contract, shall not discriminate on the grounds of race, color, national origin, sex, age,

disability/ handicap, and low income status in the selection and retention of subconsultants,
including procurements of materials and leases of equipment. The CONSULTANT shall not
participate either directly or indirectly in the discrimination prohibited by 49 CFR§ 21. 5 of the

Regulations, including employment practices when the contract covers a program set forth in
Appendix B of the Regulations.

c)       Solicitations for Subconsultants, Including Procurements of Materials and Equipment:  In
all solicitations either by competitive bidding or negotiation made by the CONSULTANT for work
to be performed under a subcontract, including procurements of materials or leases of equipment,
each potential subconsultant or supplier shall be notified by the CONSULTANT of the
CONSULTANT' obligations under this contract and the Regulations relative to nondiscrimination

on the grounds of race, color, national origin, sex, age, disability/handicap, and low income
status.

d)      Information and Reports: The CONSULTANT shall provide all information and reports required

by the Regulations or directives issued pursuant thereto, and shall permit access to its books,
records, accounts, other sources of information, and its facilities as may be determined by the
DEPARTMENT to be pertinent to ascertain compliance with such Regulations, orders and
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instructions. Where any information required of a CONSULTANT is in the exclusive possession
of another who fails or refuses to furnish this information the CONSULTANT shall so certify to the
DEPARTMENT, and shall set forth what efforts it has made to obtain the information.

e)       Sanctions for Noncompliance: In the event of the CONSULTANTSs noncompliance with the
nondiscrimination provisions of this contract, the DEPARTMENT shall impose such contract

sanctions as it may determine to be appropriate, including, but not limited to:
1)    withholding of payments to the CONSULTANT under the contract until the CONSULTANT

complies, and/ or

2)    cancellation, termination or suspension of the contract, in whole or in part.

f)       Incorporation of Provisions: The CONSULTANT shall include the provisions of paragraphs (a)

through (f) in every subcontract, including procurements of materials and leases of equipment,
unless exempt by the Regulations, or directives issued pursuant thereto.

The CONSULTANT shall take such action with respect to any subcontract. or procurement as the
DEPARTMENT may direct as a means of enforcing such provisions including sanctions for non-
compliance: Provided, however, in the event a CONSULTANT becomes involved in, or is threatened

with, litigation with a subconsultant or supplier as a result of such direction, the CONSULTANT may
request the DEPARTMENT to enter into such litigation to protect the interests of the DEPARTMENT, and,

in addition, the CONSULTANT may request the United States to enter into such litigation to protect the
interests of the United States. ( Provision revised July 29, 2013.)

14.      CERTIFICATION REGARDING DEBARMENT, SUSPENSION AND OTHER RESPONSIBILITY

MATTERS: The CONSULTANT agrees to abide by the requirements of 49 CFR Part 29. By signing this
contract the CONSULTANT certifies that to the best of their knowledge and belief that it or its principals:

a)      Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b)       Have not within a three-year period preceding this proposal been convicted of or had civil
judgment against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public( Federal, State or Local) transaction or contract under
a public transaction; violation of Federal or State antitrust statutes or commission of

embezzlement, theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

c)       Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
Federal, State, or Local) with commission of any of the offenses enumerated in subparagraph

14( b) of this certification; and

d)       Have not within a three-year period preceding this contract had one or more public transactions
Federal, State, or Local) terminated for cause or default.

Where the CONSULTANT is unable to certify to any of the statements in this certification, the
CONSULTANT shall attach an explanation to this contract.  Exceptions will not necessarily result in denial
of award, but will be considered in determining CONSULTANT'S responsibility. Any exceptions noted
shall identify to whom it applies, the initiating agency, and dates of the action.  Providing false information
may result in criminal prosecution or administrative sanctions.

15.      CERTIFICATION OF COMPLIANCE ON LOBBYING RESTRICTIONS: The CONSULTANT agrees to

conform with the lobbying restrictions established by Section 319 of Public Law 101- 121 ( Department of
the Interior and Related Agencies Appropriations Act for Fiscal Year 1990) for contracts exceeding

100,000 in Federal Funds. The CONSULTANT certifies, by signing this contract, to the best of their
knowledge and belief, that:

a)       No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned,
to any person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
Member of Congress in connection with the awarding of any Federal contract, the making of any
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Federal grant, the making of any Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or modification of any Federal contract,
grant, loan, or cooperative agreement.

b)       If any funds other than Federal appropriated funds have been paid or will be paid to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned

shall complete and submit Standard Form- LLL, " Disclosure Form to Report Lobbying," in
accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction

was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by Section 1352, Title 31, U. S. Code. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $ 10,000 and not more than $ 100,000 for
each such failure.

The CONSULTANT also agrees by signing this contract that they shall require that the language of this
certification be included in all lower tier subcontracts, which exceed $ 100,000 and that all such sub-

recipients shall certify and disclose accordingly.

16.      CERTIFICATION OF COMPLIANCE ON DRUG AND ALCOHOL TESTING: The CONSULTANT hereby
certifies by executing this Contract, that the CONSULTANT shall comply with all applicable provisions
of Rule 916- 6 Drug and Alcohol Testing in State Construction Contracts and UCA Section 63G-6-604
throughout the term of this Contract. The CONSULTANT shall provide this requirement in its contracts
with subconsultants.

17.      CONSULTANT COST CERTIFICATION: The CONSULTANT hereby certifies by executing this Contract,
that the CONSULTANT has previously submitted a CONSULTANT certification of final indirect costs in
accordance with the Federal Acquisition Regulations ( FAR) cost principles as described in the FHWA

Order 4470. 1 A and in the DEPARTMENT Financial Screening Application.

18.      OWNERSHIP OF DOCUMENTS: All tracings, plans, manuscripts, specifications, data, maps, etc.,

prepared or obtained by the CONSULTANT, as a result of working on this contract, shall be delivered to
and become the property of the LOCAL AUTHORITY. All documents and data pertaining to work
required by this contract shall be the property of the LOCAL AUTHORITY and shall be delivered to the
LOCAL AUTHORITY within 10 working days after termination of the contract, regardless of the reason for
termination; and without restriction or limitation on their further use. Costs of all the above items shall be
considered as included in the basic contract compensation for the work as described in ATTACHMENT C.

The CONSULTANT shall not be responsible for another party's application of information contained in the
contract documents to other projects, or for uses other than that for which the information was intended.

Should patentable discoveries or inventions result from work required by this contract, all rights to them
shall be the sole property of the CONSULTANT. Except, the CONSULTANT agrees to grant to the
United States Government and the State of Utah a non exclusive, non transferable, paid up, license to
use the discovery or invention. The CONSULTANT is permitted to copyright reports and other contract
products provided that the LOCAL AUTHORITY, the DEPARTMENT and the Federal Highway
Administration have a royalty free, non exclusive, irrevocable right to reproduce, publish, or otherwise use
and authorize others to use for governmental purposes.

19.      ASSIGNMENT AND SUBCONTRACTING: The CONSULTANT shall not subcontract any of the work
required by this contract, or assign monies to be paid to the CONSULTANT hereunder, without the prior
written approval of the LOCAL AUTHORITY and/ or the DEPARTMENT. The amount billed to the

DEPARTMENT for subcontractor costs shall be the same amount the CONSULTANT actually pays
subcontractor for services required by this contract. All payments made by the CONSULTANT to the
subcontractor for services required by this contract shall be subject to audit by the LOCAL AUTHORITY
and/ or the DEPARTMENT. All subcontracts must include all the same terms and conditions and

provisions included in this contract. However, the prime CONSULTANT is responsible for ensuring that all
work performed by sub-consultants is insured under their insurance policy, or they require that the sub-
consultants meet the insurance provisions required under this contract.
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The CONSULTANT must perform work valued at not less than 60% of the total contract amount,

excluding specialized services, with its own staff. Specialized services are those services or items that
are not usually furnished by a consultant performing the particular type of service contained in this
contract.

20.      PERSONNEL/ STAFFING PLAN: Any change in personnel from that specifically identified in
Attachment C of this contract, must be approved by the DEPARTMENT through a modification to this
contract or a Contract Management System ( CMS) Alternative Staff Transaction prior to any work being
performed by new personnel.  Invoices submitted for payment with unauthorized personnel will not be
paid. ( Provision revised July 29, 2013.)

21.      DISPUTES: Claims for services, materials, or damages not clearly authorized by the contract, or not
ordered by the LOCAL AUTHORITY and the DEPARTMENT by prior written authorization, will not be
paid. The CONSULTANT shall notify the LOCAL AUTHORITY and the DEPARTMENT in writing, and
wait for written approval, before it begins work not previously authorized.  If such notification and approval
is not given or the claim is not properly documented, the CONSULTANT shall not be paid the extra
compensation.  Proper documentation alone shall not prove the validity of the claim. The parties agree to
use arbitration or mediation after exhausting applicable administrative reviews to resolve disputes arising
out of this contract where the sole relief sought is monetary damages $ 100, 000 or less, exclusive of
interest and costs.

22.      CLAIMS- DELAYS AND EXTENSIONS: The CONSULTANT agrees to proceed with the work

previously authorized by the contract, or in writing, continually and diligently, and will make no charges or
claims for extra compensation for delays or hindrances within its control during the progress of this
contract. The LOCAL AUTHORITY and the DEPARTMENT may allow an extension of time for the
contract, for a reasonable period as agreed by the parties, should a delay or hindrance occur. The
LOCAL AUTHORITY and/ or the DEPARTMENT shall not waive any of its rights under the contract by
permitting the CONSULTANT to proceed with the contract after the established completion date.

23.      CONSULTANT'S ENDORSEMENT ON PLANS, ETC.: The CONSULTANT( if a firm, the responsible

principal) is required to endorse and affix its seal to plans, reports, and engineering data furnished to the
LOCAL AUTHORITY and/ or the DEPARTMENT under this contract.

24.      CONTRACT MODIFICATIONS: This contract may be amended, modified, or supplemented, as it is
mutually agreed to by the parties by written contract modification, executed by the parties hereto and
attached to the original signed contract.  If there is Federal funding as part of the revenue for this contract,
the Federal Highway Administration must approve all changes.

Claims for services furnished by CONSULTANT, not specifically authorized by this contract or by
appropriate modification, shall not be paid by the LOCAL AUTHORITY or the DEPARTMENT. When a
contract modification has been agreed to by the parties no claim for the extra work done or material
furnished shall be made by the CONSULTANT until the written modification has been fully executed. Any
verbal agreements not confirmed in writing are non- binding.

25.      TERMINATION: This contract may be terminated as follows:

a)       Mutual agreement of the parties; in writing and signed by the parties.

b)      By either party for failure of the other party to fulfill its obligations, as set forth with the provisions
of this contract and in particular with Attachment C, " Services Provided by the CONSULTANT" or
Section 40, " Duties of the DEPARTMENT".  Reasonable allowances will be made for

circumstances beyond the control of the CONSULTANT and the LOCAL AUTHORITY or the

DEPARTMENT. Written notice of intent to terminate is required and shall specify the reasons
supporting termination.

c)       By the LOCAL AUTHORITY or the DEPARTMENT for the convenience of the State or the
LOCAL AUTHORITY upon written notice to the CONSULTANT.

d)      Upon satisfactory completion of required contract services.
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On termination of this contract all accounts and payments will be processed in accordance with contract
terms. An appraisal of the value of work performed to the date of termination shall be made to establish
the amount due to or from the CONSULTANT. If the contract fee type is Cost-Plus- Fixed- Fee-With-
Fixed-Total- Additive- Rate and the contract is terminated for reasons other than ( d), the final fixed fee

amount will be paid in proportion to the percentage of work completed as reflected by the periodic
invoices as of the date of termination of the contract.  Upon determining the final amount due the
CONSULTANT, or to be reimbursed by the CONSULTANT, in the manner stated above, the final
payment will be processed in order to close out the contract.

26.      DESIGN/ CONSTRUCTION: The CONSULTANT will utilize all current DEPARTMENT standards and be

responsible for the professional quality, technical accuracy, and the coordination of all designs, drawings,
specifications, and other services furnished by the CONSULTANT under this contract. The
CONSULTANT will, without additional compensation, correct or revise any errors or omissions in its
design, drawings, specifications and other services. This contract may remain open for modifications for
any unforeseen work that may be deemed necessary by the DEPARTMENT going into the construction
phase to accommodate future work by the prime CONSULTANT or sub-consultant. CONSULTANT will
perform the services in accordance with the customary standard of professional care.

27.      ELECTRONIC PLAN ROOM DOCUMENTATION: All consultants will be expected to adhere to the

current DEPARTMENT development standards on the web site.  It is the CONSULTANTS responsibility
to provide all plans, specifications, surveys, and associated data in the DEPARTMENT acceptable

electronic formats on one or more CD's. All project data will be organized in the DEPARTMENT'S project

directory structure as specified in the DEPARTMENT' S current CADD Standards.  It is the

CONSULTANT' S responsibility to be aware of all DEPARTMENT requirements and formats. The
DEPARTMENT CADD standards are available at the Engineering Technology Services ( ETS) sub- page
of the DEPARTMENT website www.udot.utah.gov/ets.

Computer Aided Drafting and Design acceptable formats are as follows:

a)       Drafting:  MicroStation Design format(. dgn) by Bentley Systems Inc., version 8. 5 or higher.

b)      Civil Design:  InRoads by Bentley Systems Inc. version 8. 8 or higher acceptable formats are as
follows: Geometry files (.alg), Surface or digital terrain models (. dtm), Template libraries (. itl), and
Roadway Designer files(. ird).

c)       Survey and Photogrammetry: InRoads Survey format(. fwd) by Bentley Systems Inc. version 8.8
or higher.  Raw survey files will be in ASCII format, (point number, Northing, Easting, Elevation
and code). Survey points will be coded using the DEPARTMENT feature codes located in the
DEPARTMENT preference file (. xin) and Raster Images (aerial photos) will be in MicroStation

compatible formats.  Design and Survey work will adhere to the DEPARTMENT CADD Standards
and " Mapping & Aerial Photogrammetry' Guide.

d)      Plotting: In order for the project to be published into the DEPARTMENT Electronic Plan Room
EPR) system, the CONSULTANT will prepare a file to direct the DEPARTMENT' plotting

software, InterPlot, by Bentley Systems Inc. to produce the correct output. This is the InterPlot
Organizer's plot-set file( filename. ips). This file contains specifications for each sheet in the plan

set and controls the order and name of each sheet as they will appear in the EPR system.
Instructions for preparing this file can be found at the DEPARTMENT Engineering Technology
Services ( ETS) website as stated above.

e)       Responsibility:  Region Designers/ Consultants, Action - When submitting electronic files for
advertising, Region or consultant designers must deliver to the DEPARTMENT the design files on
CD' s in the established project directory structure. The following files must be included in the
submittal: 1) Major design files, including roadway design, structure, striping, signing, signals, and
profiles ( Microstation format), 2) Existing topography and existing utilities ( Microstation format),
3) Existing and proposed surfaces( dtm format), 4) InRoads alignments ( alg), templates ( itl),
roadway designer files ( ird) and preference files (xin), 5) Configuration and resource files

including font and linestyle resource files.
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f)       Placement: Action— Project data must be delivered to the DEPARTMENT on CD's in the

established project directory structure.

The CONSULTANT will be responsible for the accuracy of the translated data.

Technical and Standards support will be provided to the CONSULTANT through the Engineering
Technology Services Group of the Project Development Division at UDOT.

28.      REQUIREMENTS FOR COMPUTER ELEMENTS:  Hardware, firmware and/ or software elements that

the CONSULTANT procures, furnishes, licenses, sells, integrates, creates and/ or enhances for the
LOCAL AUTHORITY and the DEPARTMENT under this contract shall achieve the specific objectives
specified in the work plan. These elements shall be free of defects, or" bugs," that would prevent them

from achieving the objectives specified in the work plan.

Computer software and applications created and/ or enhanced under this contract shall include as
deliverables; user instructions, program documentation, program listings, source code and executables in
specified compiled formatted files. The program documentation shall include flow charts and detailed
treatment of decision algorithms and their technical basis. Appropriate LOCAL AUTHORITY individuals

will review" user instructions" and " program documentation" for acceptability.  Formal sign- offs will record
such events and be part of the project repository. Software development and operating system platforms
shall be approved by the LOCAL AUTHORITY and the DEPARTMENT and specified in the work plan.
Changes to these platforms shall only be allowed by written authorization by the LOCAL AUTHORITY
and the DEPARTMENT.

29.      COST PRINCIPLES:  Regardless of the funding source, the costs allowable for reimbursement will be
governed by the Federal Acquisition Regulations, Title 48, Part 31, as modified by Utah State law,
administrative rules, and regulations on contract provisions.

30.      RIGHT OF WAY SUBMITTAL REQUIREMENTS:  Submission of right of way acquisition packages are
required to follow the UDOT Right of Way ProjectWise Naming Convention and Attributing Guide, as
amended, which is incorporated herein by this reference. The Guide may be found on the UDOT website
www.udot.utah.gov/qo/ rowi) roeectwisequide. ( Provision revised September 30, 2013.)

31.      GOVERNMENT RECORDS AND ACCESS MANAGEMENT ACT:  Pursuant to the Government Records
Access and Management Act, Title 63G, Chapter 2, Utah Code Annotated, the CONSULTANT

understands that if it believes that any records it submits to the DEPARTMENT and/or LOCAL
AUTHORITY should be considered confidential for business purposes under Utah Code Ann.

63G- 2- 309, it must attach written notice of that opinion to the record when it first submits it. The

CONSULTANT understands that the DEPARTMENT and/ or LOCAL AUTHORITY will not treat any such
record as confidential under Section 63G- 2- 309 absent such written notification. Additionally, the
CONSULTANT agrees that neither the State of Utah, the DEPARTMENT and/ or LOCAL AUTHORITY,

nor any of their agents or employees are responsible for disclosure of any record that the CONSULTANT
considers confidential if either the State Records Committee or a court orders it released.

32.      WORK ACCEPTANCE:

a)      All work performed under this contract shall be performed in accordance with Standards,

Specifications, Manuals of Instruction, Policies and Procedures established by the
DEPARTMENT. All work shall be subject to the approval of the LOCAL AUTHORITY and the

DEPARTMENT through its designated representatives. When the work is Federally funded, the
LOCAL AUTHORITY and the DEPARTMENT will coordinate with the Federal Highway
Administration (FHWA) to obtain concurrence in the work.

b)       Reviews and Quality Assurance: All contracts require a quality control/ quality assurance plan
and checklist.  For design projects specifically, the CONSULTANT shall deliver a project specific
QC/ QA plan that meets or exceeds the DEPARTMENT' S standard QC/QA plan located on the
DEPARTMENT web page at http://www.udot.utah. gov/qo/gcga.  If the CONSULTANT elects to
use their own QC/ QA plan, that plan shall, as a minimum, contain the requirements of the

DEPARTMENT'S plan and be approved by the DEPARTMENT'S Project Manager. In addition to
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the QC/QA checklists and certifications, back up documentation of the QC/QA plan shall be
maintained. The back up documentation shall include, but not be limited to the following items:

1)      Check prints and calculations
2)      Comment resolution forms
3)      Written records of the findings of the Quality Control check
4)       Peer review letters, memoranda, etc.

5)      Any other correspondence regarding the Quality Control activities involving the task.

33.      GENERAL CONTROL AND INSPECTIONS: The CONSULTANT shall be represented at progress

review meetings as may be scheduled by the LOCAL AUTHORITY and the DEPARTMENT. The
CONSULTANT shall accompany LOCAL AUTHORITY and the DEPARTMENT personnel and other
representatives on field inspections and at conferences as may be required.

34.      IF THIS CONTRACT IS FOR DESIGN:

a)      The design consultant will be retained to answer and clarify any questions on the design during
construction. The consultants will be required to include this task in their cost proposal. The

Construction Project Engineer will call on the CONSULTANT as he needs him. If the work
required from the CONSULTANT is due to errors in the design, the CONSULTANT will not be
reimbursed. To enhance the communication between the LOCAL AUTHORITY, the

DEPARTMENT and Consultants, the LOCAL AUTHORITY and the DEPARTMENT are requiring
that the CONSULTANT attend the following meetings: kickoff meeting, preconstruction meeting,
and the final inspection meeting. These meetings should be included in the detail work plan.

b)       If the project requires horizontal and vertical control to be established and/or identifying existing
surface features to develop a Digital Terrain Model ( DTM) for the design of the project, the
CONSULTANT will follow the narrative in the Project Delivery Network for Task 161 Develop
Base Mapping/ Existing Surface on the UDOT website www.udot.utah.aov/qo/Pdnr)dn, which is
incorporated herein by this reference. ( Provision revised September 30, 2013.)

35.      IF THIS CONTRACT IS FOR CONSTRUCTION ENGINEERING MANAGEMENT:

a)      Construction Administration

Administration of any construction project delegated to the CONSULTANT. The CONSULTANT
will perform activities for Construction Administration as identified and defined in the UDOT

Construction Manual of Instruction.  Deliverables and checklists for the project are based on

project specifications. The CONSULTANT is required to comply with DEPARTMENT partnering
requirements and oversee contractor participation. This includes but is not limited to attending
DEPARTMENT training, leading the partnering effort on the project along with the contractor,
participating in weekly updates on the partnering website, and monitoring and measuring
partnering on the project. The CONSULTANT is responsible for required documentation for any
item addressed in the project specifications and Construction contract.  Items will include, but not

be limited to, Materials Testing, Materials Certifications, Change Orders, Project and Materials
Inspection, Civil Rights requirements, Engineer's Diary, Subcontracts, Payrolls, Meeting Minutes,
Project Scheduling and Process Review summaries.

b)       Materials Testing and Inspection
The CONSULTANT will perform materials testing and inspection in accordance with the
requirements of the project Construction contract. These requirements include the Materials
Acceptance and Independent Assurance Programs, as outlined in the UDOT Materials Manual of
Instruction ( MOI). The Materials Acceptance Program defines requirements for acceptance

testing and verification testing. The Independent Assurance Program defines requirements for
independent assurance testing, personnel qualifications and laboratory qualifications.

c)       Acceptance Testing/ Inspection
Acceptance testing/ inspection will be performed in accordance with the project specifications and
UDOT Minimum Sampling and Testing Requirements (MS& T).  Minimum frequencies for

materials acceptance testing and inspection are defined in the UDOT MS&T and are the absolute
minimum for the identified materials, regardless of special provision requirements.
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d)       Independent Assurance Testing
Requirements for Independent Assurance testing are outlined in the UDOT Materials MOI and
project level requirements will be performed and documented by the CONSULTANT at the project
level.  Documentation will be provided for IA test results, personnel qualifications and laboratory
qualifications. Documentation for personnel and laboratory qualification will be performed prior to
any sampling or testing being performed on the project.

e)       Project Inspection

Project Inspection is a combination of the presence of the CONSULTANT, and the documentation

of the project' s daily activities. The CONSULTANT will perform inspection in accordance with
project specifications and documentation will include, at a minimum, Inspector' s Daily Reports,
materials placement inspection reports, project diaries, measurement and payment information,

and project visual reviews for items such as traffic control placement and conformance, etc.

f)       Project Closeout

Project information obtained through contract administration, materials testing and project
inspection will be collated and reviewed by the CONSULTANT to assure that all of the necessary
documents are present to demonstrate compliance with the plans, specifications and
Construction contract. Closeout will be performed in accordance with the comprehensive
checklist in the UDOT Construction MOI and will include at a minimum, all C- 106 forms, the
project C- 196 form, all change orders and all administrative requirements, such as payrolls and
Civil Rights requirements.

g)      The DEPARTMENT' s Construction Manual of Instruction and Materials Manual of Instruction can
be obtained from Central Construction and Materials Division 801- 965-4346 or available at the
sub- page of the DEPARTMENT website www.udot.utah.gov/ets.

36.      INSPECTION OF INTELLIGENT TRANSPORTATION SYSTEMS ( ITS) AND ELECTRICAL

CONSTRUCTION:  In order to ensure complete impartiality in the performance of construction inspection,
any consultant engineering companies who are concurrently performing or bidding on ITS or electrical
construction work for the LOCAL AUTHORITY and/ or DEPARTMENT will not be considered eligible to

perform construction inspection of ITS or electrical work on any projects as part of a consultant contract.

Consultants who are selected to do ITS or electrical construction inspection as part of a consultant

contract will be requested to affirm that they currently are not performing or bidding on any electrical or
ITS construction work for LOCAL AUTHORITY and/ or DEPARTMENT and will not for the duration of the

relevant consulting contract.

For the purposes of this provision, ITS or electrical construction is defined as follows:

Work involving the installation or repair of underground electrical conduit, electrical cables, fiber-optic
cable, or any other construction work involving 120 volt( or greater) current for which an electrician' s
license is required. Field work taking place inside an electrical cabinet, or involving low voltage detection
or data circuits, will not be considered ITS or electrical construction. Diagnosis, testing, calibration,
aiming, resplicing, or repair of low voltage detection circuits, fiber-optic cable, or detection equipment will
not be considered ITS or electrical construction.

Consultant engineering companies who also perform ITS or electrical construction work under contract to
LOCAL AUTHORITY and/ or DEPARTMENT will be eligible to perform the following types of consulting
work, provided that the work is on completely different projects, with no possibility for conflict of interest:
design work, ITS system integration, software development.

37.      NO THIRD PARTY BENEFICIARIES: The parties enter in to this contract for the sole benefit of the

parties, in exclusion of any third party, and no third party beneficiary is intended or created by the
execution of this contract.

38.      COORDINATION WITH DEPARTMENT FUNCTIONAL MANAGERS:  In order to ensure programmatic

consistency, if the project requires, the CONSULTANT will coordinate decisions with the Region and/ or
Central Functional Managers in addition to the DEPARTMENT Project Manager.  It is important for
consultants to seek input into decisions from the technical experts within the DEPARTMENT.
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39.      USE OF STATE SEAL AND UDOT LOGO: The CONSULTANT will not misrepresent their employees as
State of Utah employees. The CONSULTANT will not use the Utah State Seal or UDOT logo on business

cards for their employees nor use Utah or UDOT letterhead on correspondence signed by their
employees with the following exception: the CONSULTANT may incorporate the UDOT logo on their
business cards stating, " In partnership with UDOT" in addition to the CONSULTANT'S own logo.  The

CONSULTANT may prepare correspondence for the approval and signature of appropriate State of Utah
employees.

40.      DUTIES OF THE LOCAL AUTHORITY AND THE DEPARTMENT:

a)       Guarantee Access: The LOCAL AUTHORITY and/ or the DEPARTMENT shall guarantee access
to and make all provisions for the CONSULTANT to enter upon all lands, both public and private

which in the judgment of the parties hereto are necessary to carry out such work as may be
required.

b)       Prompt Consideration: The LOCAL AUTHORITY and the DEPARTMENT shall give prompt

consideration to all reports, plans, proposals and other documents presented by the
CONSULTANT.

c)       Documents: The DEPARTMENT shall furnish Standards, Specifications, Manuals of Instruction,

Policies and Procedures, and other available information, including any material previously
prepared for this work. Specific materials related to this contract that will be furnished by the
LOCAL AUTHORITY and the DEPARTMENT.

d)       Services: The LOCAL AUTHORITY and the DEPARTMENT will perform standard services

relating to this contract.
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SERVICES PROVIDED BY THE CONSULTANT

1. SCOPE SUMMARY:

The CEM Team will act as Resident Engineer( RE) and will confer with the construction contractor in

behalf of UDOT and West Jordan City during the construction of the project. The CEM team will provide
control over the project as described in the UDOT Construction Manual of Instruction. The CEM Team will

coordinate with the City of West Jordan personnel during control of the project. UDOT's Project Manager
will exercise oversight control over the project. The CEM Team will have administrative authority to
enforce contract provisions, specifications and plans, and perform engineering inspection duties, material
testing, and functions for UDOT as required under current UDOT and FHWA construction policies and
procedures. The CEM team will monitor submissions, subcontractor agreements, partner, etc...

2. SCOPE DOCUMENTS:

Following are the scope items contained in this attachment pages 2 through 18:

a)      Approval Memo

b)       Detailed Work Plan

c)       Personnel/Staffing Plan

d)       Schedule

1)       Completion: All work shall begin within seven ( 7) days of notice to proceed and shall be

completed by December 31, 2014.

2)       Project/Contract Period: The project/contract will terminate December 31, 2014, unless
otherwise extended or canceled in accordance with the terms and conditions of this

contract. If additional time is required beyond the project completion date, the

CONSULTANT shall submit a " Contract Time Extension Modification" to the LOCAL

AUTHORITY and the DEPARTMENT' S Project Manager for approval and processing.

e)      Certificate of Insurance
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UDOT Consultant Services

Contract Approval MemoQ ,,
Memo Printed on: January 22, 2014 5: 33 PM

PM Approval Date: Ja- J4=-y 16, ZO1- 1 UDOT PM: Troy Peterson

The Project Manager has reviewed and approved the contract/modification documents: Executive Summary, Work Plan, QC/ QA Plan and Checklist,
Staffing Plan, Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN:   7204

Project No.: F- 0068(54)48

Job/Prof:    5276713C

PIN Description:   SR-68; REDWOOD ROAD & 8200 SOUTH

CONTRACT INFORMATION

CS Admin:  Michael R. Udot Butler

Contract No.:       New CEM for Redwood and 8200 South

Mod No.:

Expiration Date:   Decemb--r. 31: 2014

Contract/Mod Amount:   S109. 230. 03

Fee Type:   COST PLUS FIXED FEE

Selection Method: POOL - GE/ LG ( DIRECT SELECT)

Period:      2013-2016 GE/ LG

Phase:       CONSTRUCTION ENGINEERING

Discipline:  CONSTRUCTION ENGINEERING MANAGEMENT

CONTACTS

Consultant Local Government

PROJECT ENGINEERING CONSULTANTS, LTD West Jordan City

David Murphy

986 WEST 9000 SOUTH 8000 S REDWOOD RD

WEST JORDAN, UT 84088 WEST JORDAN, UT 84088

801) 569- 5074

DAVIDM @WJORDAN. COM
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Michael Butler <michaelbutler@utah. gov>

LG Approval Memo(PEC) - Project No. F- 0068(54)48 / PIN 7204

Greg Davenport< gregd@wjordan. com>     Mon, Feb 3, 2014 at 8:47 AM
To: Michael Butler< michaelbutler@utah.gov>

Cc: Troy Peterson < tlpeterson@utah.gov>, " Leo Florence ( Iflorence@pec. us. com)" < Iorence@pec. us. com>

Michael,

West Jordan is aware that UDOT is putting together a contract with PEC for the Redwood Road 8200 South
project and we are aware of the $150,00.00 dollar contract limit. Please continue to process the

agreement. See attached. Thanks.

From: Michael Butler [ mailto: michaelbutier @utah. gov]

Sent: Thursday, January 30, 2014 10: 48 AM
To: Greg Davenport
Cc: Troy Peterson
Subject: Fwd: LG Approval Memo( PEC) N Project No. F- 0068( 54) 48/ PIN 7204

QUoted text hidden]

jj LG Approval Memo. pdf

283K
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UDOT Consultant Services
Local Government Approval Memo    ..

Memo Printed on: January 22, 2014 5: 33 PM

LG Approval Date:    LG PM:  David Murphy

The Local Government has reviewed and approved the contract/modification documents as submitted by UDOT PM Troy Peterson:
Executive Summary, Work Plan, QC1QA Plan and Checklist, Staffing Plan, Insurance Certificatation, Work Schedule, Cost Proposal
and sub-consultant info( if applicable).

PROJECT INFORMATION

PIN:  7204

Project No.: F- 0068(54)48

Job/Proj:   

5276713CY
P.IN.Description:  SR-68; REDWOOD ROAD& 8200 SOUTH F

CONTRACT INFORMATION

CS Admin: Michael R. Udot Butler

Contract No.:      New CEM for Redwood and 8200 South

Mod No.:

Expiration Date:   December 31, 2014

Contract/Mod Amount:   5100, 23.03

Fee Type:  COST PLUS.FIXED FEE

Selection Method: POOL- GE/ LG( DIRECT SELECT)

Period:      2013-2016 GE/ LG

Phase:      CONSTRUCTION ENGINEERING

Discipline: CONSTRUCTION ENGINEERING MANAGEMENT

CONTACTS

Consultant Local Government

PROJECT ENGINEERING CONSULTANTS, LTD West Jordan City

David Murphy

986 WEST 9000 SOUTH 8000 S REDWOOD RD

WEST JORDAN, UT 84088 WEST JORDAN, UT 84088

801) 569-5074

DAVIDM@WJORDAN. COM

1 13
Local Government Signa re Date
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PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Executive Summary

Contract Number:   NEW Mod:

Project Number:    F- 0068( 54) 48 PIN:    7204 UDOT Project Manager: Troy Peterson

PIN Description:     SR- 68; REDWOOD ROAD & 8200 SOUTH

Brief Description

This project includes widening of Sugar Factory Road, realignment of 8200 South, and installation of a new traffic signal

at the intersection of 8200 South and Redwood Road in West Jordan, Utah. Other aspects of the job include drainage

improvements, utility relocations, ADA ramps, curb and gutter, sidewalk, concrete flatwork and water ways, signage,

striping, and ATMS improvements. The City of West Jordan is the local government working with UDOT to contract this

project.

Project Engineering Consultants, Ltd. ( PEC) will serve as a consultant to act as UDOT's Resident Engineer and will confer

with the construction contractor in behalf of UDOT and the City of West Jordan during the construction of this project.

PEC will have administrative responsibility and authority to enforce contract provisions, specifications, plans, perform

engineering and inspection for UDOT and the City as required by FHWA and UDOT construction procedures.

For this project PEC will use the information gathered from the project plans and specifications to perform construction

engineering management duties as outlined in the Construction Manual of Instruction.

Project Team

PEC will provide all services for this contract in house and will not utilize subconsultants.

Assumptions

The project limits are essentially the intersection of 8200 South and Redwood Road starting approximately 500 feet west

of Redwood Road on Sugar Factory Road, and then running east along 8200 South approximately 900 feet. The project

also extends north to south roughly 800 feet along Redwood Road. The project schedule is estimated at 60 calendar

days in duration.  For the purposes of this scope of work we' ve assumed a maximum of 6 main production weeks at 5

working days per week, Monday through Friday, 8 hours per working day. If any changes or items which impact the

scope of work or project schedule become evident or necessary, the PEC team will require a contract modification which

addresses the corresponding changes.

Phasing

No phasing is anticipated with this contract.
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Fee Type

The type of contract requested for this project is a Cost Plus Fixed Fee. This is due to the nature of construction and the

unknowns that are associated with contractor schedules.
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PROJECT ENGINEERING CONSULTANTS, LTD

Prince

UDOT Work Plan

Contract Number:   NEW Mod:

Project Number:    F- 0068( 54) 48 PIN: _  7204 UDOT Project Manager: Troy Peterson

PIN Description:     SR- 68; REDWOOD ROAD & 8200 SOUTH

Activity: 85C

85C Pre- Construction Review

Plan Review

Specs

Quantities

Utility Coordination

ROW Coordination

Up to and including Pre- Construction Meeting

Advertising activities

Field calls during advertising

Conduct pre- bid meeting

PEC will review and be knowledgeable concerning the content of the contract documents, specification, plans,

utility agreements, and correspondence.

PEC personnel will assist with design reviews for both constructability and also for adherence with UDOT

advertising processes and FHWA criteria.

PEC will coordinate, schedule, and conduct a Preconstruction meeting with the Contractor, subcontractors, City of

West Jordan Project Manager, UDOT Resident Engineer, UDOT Oversight Engineer, UDOT District Engineer, UDOT

Region Materials Engineer, UDOT Region Contracts Specialist, UDOT Project Manager, UDOT Construction

Oversight Engineer, UDOT Project PublicInvolvement Coordinator, City of West Jordan officials, and utility

company representatives. CEM team will provide minutes of the Preconstruction Conference to attendees.

Activity: 87C

87C Construction Management

Change Orders

RFI' s

Coordination/ Weekly Meetings

Owner

Contractor

Partnering
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MOT Review

RE field engineering activities

Third Party Coordination

ROW

Utility

LG

Other stakeholders

Submittal Reviews

CPM Schedule Review

Coordination with PI ( UDOT, Contractor, and Consultant)

Review Structures Shop Drawings

Obtain & Review as- built drawings

Final Inspection / Walk- through/ Punchlist

Claims Review

The CEM Team will act as Resident Engineer ( RE) and will confer with the construction contractor in behalf of

UDOT and City of West Jordan during the construction of the project. The CEM team will provide control over the

project as described in the UDOT Construction Manual of Instruction. UDOT' s Project Manager will exercise

oversight control on the project. City of West Jordan will act as the local government entity on the project.

Therefore any issues or changes that will have an impact on project cost or schedule will be coordinated with and

approved by City of West Jordan prior to proceeding.

The CEM Team shall have administrative authority to enforce contract provisions, specifications and plans, and

perform engineering inspection duties, material testing, and functions for UDOT as required under current UDOT

and FHWA construction policies and procedures.

The UDOT Region District Engineer has ultimate authority on questions regarding the quality and acceptability of

construction materials furnished, work performed, rate of work progress, interpretation of the construction

contract documents, and the acceptable fulfillment of the construction contract. If during the construction phase of

the project, there are instances where the requirements of the construction contract may be unclear or need

further clarification; UDOT has final authority in interpreting and enforcing the contract.

The CEM Team will monitor and check contractor submissions, subcontractor agreements, implement partnering,

prepare and justify change orders, process claims, review schedules, keep contract time, prepare

overrun/ underrun statements, provide informal meetings for claims, and keep documentation using accepted

UDOT forms and procedures. The CEM Team will obtain UDOT District Engineer, and UDOT Project Manager

approval prior to work for change orders. The CEM Team will obtain and process contractor payment requests

through UDOT.

The project schedule is estimated at 60 days in duration; PEC assumes a maximum of 6 main production weeks

at 5 working days per week, Monday through Friday, 8 hours per working day. If time extends due to P+ T bidding

or other circumstances, or if any unforeseen work items impact the scope of the project or schedule, the PEC

team will require a contract modification which addresses the corresponding changes.

The CEM Team will monitor and check contractor submissions, subcontractor agreements, implement partnering,

prepare and justify change orders, process claims, review schedules, keep contract time, prepare
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overrun/ underrun statements, provide informal meetings for claims, and keep documentation using accepted

UDOT forms and procedures. The CEM Team will obtain UDOT District Engineer, City of West Jordan, and UDOT

Project Manager approval prior to work for change orders. The CEM Team will obtain and process contractor

payment requests through UDOT.

Work performed under this contract will be in accordance with the Standards, Specifications, Manuals of

Instruction, and Policies and Procedures established by City of West Jordan and UDOT. Work will be approved by

UDOT through its designated representatives. UDOT will coordinate with the Federal Highway Administration

FHWA) to obtain concurrence of the work under the guidelines of the UDOT/ FHWA Stewardship Agreement.

The Consultant' s CEM Team will be led by a Licensed Professional Engineer who has experience with state and

federal- aid Construction Engineering oversight and compliance. The CEM Team members will be experienced or

have professional certification in their area of oversight responsibility ( surveying, inspection, material testing, and

project accounting). Personnel and laboratories used for acceptance testing will meet the requirements of the

UDOT Materials Manual, part 8, Sections 1012, and 1013. Sampling and testing personnel will have current UDOT

TTQP qualifications for the tests that they perform. These individuals will be current in their participation in the

UDOT Independent Assurance program.  Laboratory testing will be accomplished by qualified technicians in an

appropriate, UDOT approved laboratory and follow the Laboratory Qualification Program ( LQP).  Level IV

inspectors, EIT' s, Field Engineer, and Resident Engineer will have current Construction Engineering Management

Training ( CEMT) qualifications.
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Activity: 89C

89C Project Administration

Project Documentation

Set up and maintain files

ProjectWise

Project Account( PDBS)

Partial Pay Estimates/ Quantities

Prepare and submit final estimates

Monthly status of time reports

Document Control

Certification

Pay Item Documentation

Civil Rights

Employee Interviews

EEO/ Labor Compliance

DBE/ WBE

Reimbursement Agreements

Sub- contract coordination

The project accounting will be done with UDOT' s PDBS project accounting program. PEC will stay current in

accepting pay quantities, complete accurate monthly estimates, and pay the contractor on time. The monthly

estimates will be cut off on a Saturday and submitted. UDOT should receive these for payment within the

following week. Change orders will follow the UDOT standard procedure that incorporates signatures from UDOT

and City of West Jordan before work will proceed. In case of emergency, PEC will use the C- 107 form that allows

for a verbal agreement to perform the work to alleviate potential standby charges.

The Construction Engineer will administer federal DBE and Labor Compliance in the Construction Contract and

assure compliance. PEC will review required FHWA/ UDOT forms before submitting them to the Region Contracts

Specialist.

Activity: 91C

91C Field Inspection
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At grade inspection

Punchlist verification

Survey verification

MOT monitoring

Field testing for small projects

Environmental Compliance

Field documentation

Daily reports

348' s and 138' s

Visual inspection reports

Collect and assemble weight tickets

Specialty Inspection

Safety Compliance

o Accident Prevention
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PEC will keep current documentation as required for federal- aid projects. An IQP qualified inspector will inspect

the Contractor' s work on a full time basis.

PEC and the on- site inspector will check lines and grades to ensure they are within the plan lines and grades and

allowable limits specified.

PEC' s Resident Engineer, Field Engineer, or Inspector will be responsible to keep daily records and time charges.

Contract time suspensions will be documented.

UDOT' s Project Manager and City of West Jordan must be notified of change orders and overruns.

The CEM team will monitor the safety of workers and the traveling public while PEC personnel are on site through

inspection of the Contractor' s traffic control. Inspections will verify compliance with MUTCD, UDOT and the Local

Authority' s policies. PEC will periodically monitor the contractor to verify compliance with other safety, health

laws, and ordinances. The contractor' s traffic control plans will be submitted and approved by City of West

Jordan and the UDOT Region Traffic Engineer prior to acceptance by the RE.

PEC will monitor the contractor' s performance in regards to the public information service requirements.

PEC' s Project Engineer will contact the UDOT Region District Engineer for interpretation, clarification, or technical

questions concerning the construction project.

PEC will hold weekly coordination meetings with the Contractor' s construction Superintendent( Foreman). Material

testing, utility, inspection and traffic control coordination will be established in advance. PEC will take minutes of

the meeting for distribution. PEC will invite UDOT, utilities, and the City of West Jordan Representatives.

PEC will administer the coordination and relocation of utilities in accordance with the requirements of the 2013

UDOT Construction Manual of Instruction. This coordination will include inviting the utility companies to the

preconstruction conference, and if applicable, being familiar with the required utility facility relocation plans and

the terms of the corresponding Utility Reimbursement Agreements. PEC will maintain separate files for the

individual utility companies.

PEC will inspect work performed by the utility companies for compliance with the individual agreements or

franchise agreements with City of West Jordan and the Manual for the Accommodation of Utilities and the Control

and Protection of State Highway Rights of Way.  For those companies whose relocation costs require

reimbursement by UDOT, PEC will maintain daily Force Account Records of work performed by the utility

companies. PEC will monitor and document utility relocation schedules and progress to allow evaluation and

determination of impacts to the project schedule.

PEC will inspect, test, accept and document for payment utility installation or relocation work performed by the

Contractor as required by the project specifications.
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Activity: 93C

93C Materials Testing

Acceptance Testing

Field Sampling& Testing

Lab Testing

Off site Sampling & Testing

Batch Plant

Casting Yards

Material Source

Lab Management Activities

Documentation

Lab Results

Internal QC

Coordination with RE

PEC will provide materials, equipment and labor testing necessary to complete field, laboratory testing, and

reporting of materials for this construction project. The PEC materials testing team will be led by an individual

who has experience with state and federal- aid oversight and compliance. Major items of work are anticipated to

include testing for sub- grade, granular borrow, untreated base course, hot mix asphalt( HMA), and Portland

Cement concrete.

The testing methods and frequency will be in accordance with the UDOT Materials Minimum Sampling and Testing

MS& T) requirements using UDOT format. For the duration of the contract, the laboratory will be AASHTO

accredited ( AMRL certified) and UDOT qualified and key personnel will be UDOT TTQP certified in the tests being

performed. Tests will be performed according to applicable UDOT and AASHTO procedures.

The work will be directed by the PEC Resident Engineer, with oversight by the UDOT District Engineer. PEC will

provide test results to the UDOT Construction Oversight Engineer generally within 24 to 48 hours of placement,

with time dependent upon the material requirements. PEC will prepare and provide documentation associated

with a given item including calculations for pay reductions and incentives/ disincentives. No material shall be

incorporated in the project, or paid for, without certification or testing that assures materials meet UDOT

specifications.  PEC will collect material certificates of compliance and review documentation for materials placed.

Attachment C   _ 13 of   __



Activity: 97C

97C QC/ QA Control

Internal & External reviews & audits

LG Federal- aid Oversight activities

UDOT staff augmentation

Federal compliance

Bi- monthly process reviews

Project filing, documentation, monthly progress reports, progress payments, change orders, and final payment

will be done according to UDOT Policy and Procedures, and Manuals of Instruction. Forms and guidelines are

contained in the 2013 UDOT Construction Manual of Instruction.

PEC shall document in a PDBS electronic device or keep notations in black ink in bound diaries which will be

entered into PDBS on a weekly basis. Measurements and pay quantities shall be documented daily in bound field

books equivalent to those UDOT uses with no erasures. Pay quantities shall be measured and initiated for

payment in quantity field books or PDBS daily. Weight tickets will be collected, tallied daily, and placed in the

project files. Ticket entries will be verified, and tickets and calculation summaries will be signed and checked.

Documentation will be entered into PDBS at least weekly. Monthly progress reports shall be submitted to the

Local Government. The PEC Resident Engineer shall be responsible to keep daily records and time charges.

Contract time suspensions will be documented by memorandum to the Local Government. The Consultant shall

prepare progress and final payments in the format provided by UDOT. Payment will be made in accordance with

contract documents and specifications. PEC will have a laptop available for data input.

Activity: 99C

99C Construction Closeout

Final Forms

Box preparation

Closeout Checklist

Construction Closeout to RCS

Review project documentation & make recommendations to finalize project

Independent audit

Post- construction conference

Upon substantial completion of the project, PEC will conduct, coordinate and notify, in writing, interested parties

to attend a final inspection. The attendees will include City of West Jordan Representatives, the UDOT District

Engineer, the UDOT Project Manager, the Contractor, Subcontractors, and affected utilities. Minutes of the final

inspection will be provided to attendees. A punch list will be generated by the final inspection and the Contractor

will have 30 days to complete the punch list. Upon completion of punch list items PEC will accept the construction

as physically complete. Within 30 days of contract completion, including the punch list items, PEC will provide final

project documentation as required by UDOT and FHWA for final acceptance of the project. A Post Construction

Conference will be held following the final inspection.
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PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Staffing Plan
Contract Number:'  NEW Mod:

Project Number:  F-0068( 54)48 PIN:     7204 UDOT Project Manager:  Troy Peterson

Project Location SR-68; REDWOOD ROAD& 8200 SOUTH

Current Proposal Approval

Employee Name Contract Job Title' Education/Certification Llcense Number Hours Rate Rate ;       Date

FLORENCE, LEO RESIDENT ENGINEER B. S UT-4770486 176       $ 57.50       $ 57. 50 NTP

YOUNG, DANIEL QC/QA BS- CIVIL ENGINEERING UT-354338- 2203 56       $ 52. 00       $ 52.00 NTP

INGLISH, BEN FIELD ENGINEER B. S, WAQTC# 162046 264       $ 29. 00       $ 29. 00 NTP

STROMBERG, JEFF SURVEY A.S. UT-7027191 8       $ 28. 00       $ 28.00 NTP

DAVIES, BRAD MATERIAL TECH 128       $ 39. 10       $ 26. 50 NTP

PARKER, CURTIS LAB MANAGER SOME COLLEGE 128       $ 25. 00      $ 25.00 NTP

SCHOLES, KIMBERLY DOCUMENT SPECIALIST B. S. 180       $ 20. 00      $ 20. 00 NTP

HANSEN, NATHAN JINSPECTOR I A.S.       i 368       $ 16.001      $ 16. 00 NTP

MCCARTHY, KATELYNN JADMINISTRATIVE I A.S 1 52       $ 14.001      $ 14. 001 NTP

Total Hours for PROJECT ENGINEERING CONSULTANTS, LTD:

1, 360

Pay`Rat® Variance Explanation

rtDre advanced technichian provided for the project but at a reduced pay rate to accomodate available budgets/funding.
r*     Alternate Staff;
w

Current Proposal Approval

m
Employee Name Contract Job Title' Education/Certification License Number Hours Rate Rate Date

j fEELE, PETER ECS MASTERS 0       $ 28. 50       $ 28. 50 NTP
rt

aVIS, STEVEN EIT ADMIN SUPPORT BS 0      $ 26.00       $ 22. 50 NTP

r) ADDER, JOSH SURVEY SUPPORT SOME COLLEGE 0      $ 18. 50       $ 18. 50 NTP

kLMER, KIEL SURVEY SUPPORT 0       $ 16.00       $ 16. 00 NTP

1   ) WLER, RICHARD SUPPORT A.S.  0       $ 15. 00       $ 15. 00 NTP

O
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Project No. F- 0068( 54)48; PIN 7204

SR-68; Redwood Road& 8200 South

Estimated CEM Project Schedule

ID ( Task Name Duration Start Fimsh     _    Mar 9, 14     _     yapr 13,, 14       ._..__ a 18 14   -     _ t!p 2?,;, 14,     Jy1; 27 14  __       , qg JZ, J4_ -_      c(§__14      _    Noy
4

M._.- T__   L.__ S__   F.__
1 Notice To Proceed       --  - --- 1

days _
Fri 2/ 28114 Fri 2/ 28/ 141

2128

2 185C Pre-Construction Review 7 days Thu 5/ 1/ 14 Fri 5! 9/14;
I I

3 i87C Construction Management 40 days Mon 5/12/ 14 Fri 7/ 4/ 141

4 89C Project Administration 40 days Mon 5/ 12/ 74 Fri 7/ 4/ 14

5
i,
91C Field Inspection 40 days Mon 5/ 12/ 14

Fri 714114ii
6 - 193C Materials Testing 30 days Mon 5119/ 14 Fri 6/ 271141

7 197C QClQA Control 40 days Mon 5/ 12/ 14 Fri 714114`  1
8II99C Construction Closeout 90 days Mon 717/ 14 Fri 11/ 71141

9
IlConstru hon Complete 5 days Mon 11/ 10/ 14 Fri 11/ 14114 l Q

rt

0

D

rt

0

Task CLUNAMWAVIAM Project Summary tiLi1G4`"'Gd Inactive Task Durationohly Finish-only

t ._+^      f"x;$ Inactive Milestone Manual Summa Rollu ---    ------ ProgressSplit External Tasks m..    Summary P     ""   -     9

Thu 1176! 14
1

1114'
Milestone External Milestone w Inactive Summary Manual Summary 01111- 11...... q Deadline 15

Summary W- 66- 1110 Inactive Task Manual Task Start- only C

Q Page 1
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ACORD...   CERTIFICATE OF LIABILITY INSURANCE
DATE( MM/DDlYYYY)

1 012512 01 3
PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION

Hancock International, Inc.      ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR

7717 W. Deer Valley Rd., Ste. 130 ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.

Peoria, AZ 85382

INSURERS AFFORDING COVERAGE NAIC#

INSURED I INsuRERA: Travelers lndennnity Company A+ XV 26666

Project Engineering Consultants, Ltd INSURER B: Foremost Insurance Company A+ XV 11185

2310 W. Mission Ln., Ste. 4 INSURERC: Phoenix_Insurance Company A+ XV 25623

Phoenix, AZ 86021 INSURER D:

INSURER E:

COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR
MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES, AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR DD' 
POLICY NUMBER

POLICY EFFECTIVE POLICYEXPIRATION
LIMITSI T AR TYPE OF INSURANCE

A Y GENERALLIABILITY 680-326M3684-TIA-13 11/ 1/ 2013 111112014 EACH OCCURRENCE s7 000000

X COMMERCIAL GENERAL LIABILITY PREMI 5( Eaaaourenee)    $ 300,000

CLAIMS MADE  %  OCCUR MEDEXP onepetson)   $ 5 000

PERSONAL& ADV INJURY   $ 1, 000, 000

GENERAL AGGREGATE s2.000.000

GEN' L AGGREGATE LIMIT APPUES PER; PRODUCTS- COMPIOPAGG $ 2000000

X POLICY
PRO-       

LOC

Y AUTOMOBILE LIABILITY PAS 004979599 111112013 11/ 1/ 2014 CO 01 SINGLE LIMIT    $ 1, 000, 000
X ANY AUTO

ALL OWNED AUTOS BODILY INJURY

SCHEDULED AUTOS Per P—)      

X HIRED AUTOS BODILY INJURY

X NON-OWNED AUTOS
Per accident)     

PROPERTYDAMAGE       $
Per aocideM)

GARAGE LIABILITY AUTO ONLY- EA ACCIDENT  $

ANYAUTO OTHER THAN
EAACC $   

AUTO ONLY:
AGG $

A EXCESSIUMBRELLALIABILITY CUP-3614TB78- 13- 47 11/ 712013 11/ 1/ 2014 EACH OCCURRENCE s6.000. 000  _

X OCCUR F CLAIMSMADE AGGREGATE 5000,000  -

DEDUCTIBLE

X RETENTION    $ 70, 000

C WORKERS COMPENSATION AND XN- US359ST34-4- 13 11/ 1/ 2013 1111/ 2014 X
WC S7ATU-     OTH-

EMPLOYERS' LIABILITY

ANY PROPRIETORIPARTNERIEXECUTIVE
E.L. EACH ACCIDENT       $ 1, 000,000

OFFICERAMEMBER EXCLUDED?    E. L. DISEASE- EA EMPLOYEE s1 000 OOO
It yyes, describe under
SPECIALPROVISIONSbelow E. L. DISEASE- POLICY LINT $ 1, 000, 000
OTHER

DESCRIPTION OF OPERATIONS t LOCATIONS I VEHICLES I EXCLUSIONS ADDED BY ENDORSEMENT t SPECIAL PROVISIONS

Architectural or Engineering Firms.

The State of Utah, UDOT, and Local Government Agencies( if applicable) are included as additional insured on the above coverages.

Coverages are primary and non-contributory. C132014R

CERTIFICATE HOLDER CANCELLATION

UDOT Consultant Sevices SHOULD ANY OF THE ABOVE DESCRIBED POUCIES BE CANCELLED BEFORE THE EXPIRATION

Sandy City DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN

4501 S. 2700 West NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL

BOX 148490 IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, ITS AGENTS OR

Salt Lake City, UT 84119 REPRESENTATIVES.

AUTHORIZED REPRESENTATIVE

ACORD 25( 2001/ 08)    O ACORD CORPORATION 1988
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THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE
AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT
BETWEEN THE ISSUING INSURER(S),AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the
terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate
holder in lieu of such endersement(s).

PRODUCER:     CONTACT CAROL GRAY LANTZ
NAME:

PROFESSIONAL INSURANCE BROKERS, INC.      PHONE 623465-SM FAXM fi234655933

PMB 857, 515 E. CAREFREE HWY EMAIL

tetot@ Ibi-. o=
PHOENIX, ARIZONA 85085-8839 PRODUCER

CUSTOMER

INSURER(S) AFFORDING COVERAGE NAIC C
INSURED: INSURER A:  ACE AMERICAN INSURANCE COMPANY 22667

INSURER B.

PROJECT ENGINEERING CONSULTANTS, LTD INSURER C:

2310 W. MISSION LANE, SUITE 4 INSURER D:

PHOENIX, AZ 85021 INSURER E:

y.
ly

INSURER F:

Q ir< CrVl7AR C.":
ii;t{ ii   ..:•'•

3' 3tyti:ti t{ 7r   ` 1{/ ysip'     t• •i\Wlq   
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THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT. TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS.
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

CO
TYPE OF INSURANCE

ADOL SUER
POLICY NUMBER POLICY'      POLICY Ev•

LTR INSR WVO
DATE MVA oA taro LIMITS

GENERALLIABILITY
EACH OCCURRENCE

COMMERCIAL GENERAL LIABILITY
DAMAGE To RENTED PREMISES  $

CLAIMS MADE    = OCCUR Ecacc rrwm)
OWNER'S 8 CONTRACTORS PROT

MED EXP( Anyone penton)       $
THIS CERTIFICATE WAS ISSUED AT THE REQUEST OF THE INSURED PERSONAL a AOV INJURY      $
TO VERIFY THEIR INSURANCE COVERAGES FOR THE FOLLOWING GENERAL AGGREGATE

GENL AGGREGATE LIMIT APPLIES PER:     PROJECT:  Anv& All Protects PRODUCTS.COMPtOPAGG      $
POLICY PROJEC LOC

AUTOMOBILE LL481UTY
COMBINED SINGLE UMIT( Ee s

ANY AUTO Aocideno

ALL OWNED AUTOS HOWEVER. THE PROFESSIONAL LIABILITY INSURANCE SOOILY INJURY( Pefpenett)     $
SCHEDULED AUTOS COVERS THE PROFESSIONAL SERVICES OF THE NAMED INSURED WDILY BUURY( Pera= ws"    $
HIRED AUTOS FOR ALL OF THEIR PROJECTS AND THE LIMITS OF LIABILITY

PROPERTYNON-OWNED AUTOS SHOWN CANNOT BE CONSTRUED TO BE APPLIED TO THIS
UMBRELLA LAB PROJECT ONLY.     EACH OCCURRENCE
EXCESS LIAR OCCUR

AGGREGATE

CLAIMS-MADEqOEDr7RMNTION$    
WORKERS COMPENSATION AND
EMPLOYERS' LIABILITY ANY WC STATU

PROPRIETORIPARTNER EXECUTIVE
Y/N TORY LIMITS

OFFICER/MEMBER EXCLUDED?     WA EL EACH ACCIDENT
AAnnaatory in NH) tr yes, daffafEO under

OESCRIPTION OF OPERATIONS BELOW E.L. DISEASE- EA EMPLOYEE    $

EL DISEASE• POLICY LIMIT Is
A OTHER EACH CLAIM/ AGGREGATE

N
0PROFESSIONALLIABILITY G21675921006 05/24/ 13 11! 24114 1, 000,00012, 000,000

Deductible 1120, 000)

DESCRIPTION OF OPERATIONS/ LOCATIONSNEHICLES( Attach ACORD 101, Additional Remarks Schedule, if more space is required)
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED
BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE

UDOT CONSULTANT SERVICES DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
4501 SOUTH 2700 WEST
BOX 146490 AUTHORIZED REPRESENTATIVE
SALT LAKE CITY, UTAH 84119-3200
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FEES

COST PLUS A FIXED FEE

WITH FIXED TOTAL ADDITIVE RATE

1. COST PLUS A FIXED FEE:  For all services and materials pertinent hereto and/or specifically described
herein, except as otherwise explicitly cited, the LOCAL AUTHORITY agrees to pay the CONSULTANT for
the actual allowable cost and the FIXED additives plus a fixed fee. Overhead rates have been reviewed,
approved, and are limited to the costs which are allowable under Federal Acquisition Regulations,
contained in Title 48 CFR, Part 31.

The contract cost includes direct labor expense, payroll additives; indirect costs and other direct non-

salary costs as outlined below.

Guest meals ( meals paid by a consultant or a consultant' s employee for someone other than his/ her self)
shall not be eligible for reimbursement unless previously approved in writing by the DEPARTMENT
Project Manager and the LOCAL AUTHORITY.

a)      The direct labor expense is the actual salary expense for professional and technical personnel
and principals for the time they are productively engaged in work necessary to fulfill the terms of
this contract. The payroll additives and indirect costs are FIXED as 163. 27% of the direct salary
expense.

b)       If necessary and DEPARTMENT approved, any additional direct expenses incurred in fulfilling the
terms of this contract, including but not limited to travel and lodging, reproduction, telephone,
equipment, supplies and fees of outside CONSULTANTS or sub- consultants will be reimbursed
at actual costs.

If the CONSULTANT' S normal accounting practice is to include some of these costs as indirect
expenses, then this contract will be consistent with that practice. These types of costs must be

disclosed as part of your accounting practices and in conformance to Federal Cost Principles.

c)       The fixed fee has been determined and agreed upon as 10. 00% of the combined estimated direct

labor and the Overhead amount, which represents the CONSULTANT'S profit of$ 9, 930. 55. The

fixed fee percentage is not a floating percent and should not be billed as a percent of labor.
Rather, the fixed fee payment will be prorated and paid regularly in proportion to the percentage
of work completed as reflected by the periodic invoices; that is, on the same ratio as the invoice
cost bears to the originally estimated total for CONSULTANT' S actual cost which is the maximum
amount payable minus the fixed fee. Any portion of the fixed fee payment not previously paid in
the periodic payment will be covered in the final payment.

Overruns in the costs of the work do not warrant an increase in the fixed fee, but significant

changes to the Scope of Work may require adjustment of the fixed fee in the contract as
evidenced by a contract modification.

2. MODIFICATIONS:  In the event the LOCAL AUTHORITY requires changes of services which materially
affect the scope or work plan, with a resulting material increase in cost to the CONSULTANT, a contract
modification for additional compensation and time for completion shall be entered into by the parties
hereto prior to making such change. Any such work done without prior LOCAL AUTHORITY and the
DEPARTMENT agreement shall be deemed ineligible for reimbursement by the DEPARTMENT. The
LOCAL AUTHORITY will not entertain requests or claims for reimbursement and remuneration unless
written approval is given prior to performance of the work.

3. PROGRESS PAYMENTS:  Progress payments are based upon the approved percentage of work

completed and are made pursuant to certified invoices received.

4. INVOICES: The CONSULTANT will submit monthly payment requests promptly and no later than
45 calendar days after each monthly billing cycle.  Invoices are to reflect charges as they apply to the
appropriate contract, project, and account number, and must be certified and executed by an official
legally authorized to bind the firm. The invoice must be substantiated with appropriate supporting
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documentation such as time sheets, labor reports, or cost accounting system print-out of employee time,
receipts for direct expenses, and subconsultant invoices and supporting documentation that is reviewed
and approved by the DEPARTMENT'S Project Manager and subject to final approval by the
DEPARTMENT' S Comptroller's Office.

Payment requests for services performed on or before the last day of the Utah fiscal year( June 30), must
be submitted no later than 30 calendar days after the billing cycle, see Utah Code Ann. § 63J- 1- 601.

The CONSULTANT acknowledges untimely billing may adversely affect the LOCAL AUTHORITY and
DEPARTMENT due to federal funding requirements in 49 CFR§ 18.23, and/ or the state fiscal constraints

imposed upon it as a department of state government by Title 63J, Chapter 1, Budgetary Procedures Act.
The CONSULTANT waives payment, and waives the right to bring action in law or in equity to recover
payment for services, for any and all payment requests the DEPARTMENT does not receive from the
CONSULTANT within the timeframe provided under this contract. ( Provision revised June 27, 2012.)

5. FINAL PAYMENT: Final invoice payment will be released only after all materials and services associated
with this contract have been reviewed and approved by the DEPARTMENT' S Project Manager and
finalized by the DEPARTMENT'S Comptroller' s Office. The final invoice payment will not be released
until a project evaluation form has been completed by the LOCAL AUTHORITY and the DEPARTMENT' S
Project Manager and submitted to Consultant Services and the Comptroller' s Office.

The DEPARTMENT'S Project Managers and the Comptroller' s Office have the right to hold the final

payment on certain projects when design and construction are performed by two separate Consultants or
if there is a potential possibility of a design or construction error. The DEPARTMENT Comptroller' s Office
also has the right to hold the final invoice payment until the final audit is complete upon the request of the
DEPARTMENT Project Manager.

6. FINANCIAL SUMMARY: The total maximum amount of disbursement pertinent to this contract shall not
exceed $ 109,236.03 Contract overruns will not be paid.

7. COST PROPOSAL: The overhead rate shown in the CONSULTANT' S and/ or sub- consultant's cost

proposal has been determined and agreed upon by the parties and is included in this contract. The
CONSULTANT will invoice the DEPARTMENT using the actual Wage Rates, FIXED Overhead, prorated
Fixed Fee, and any additional Direct Costs.  Invoices submitted to the DEPARTMENT must reflect the
staffing plan and associated hourly wage rates, labor hours used, and other costs submitted in the
CONSULTANT cost proposal.

The Cost Proposal for the CONSULTANT and/ or sub-consultant, if applicable, may be found in
Attachment D, pages 3 through 5.

Revised 6/27/ 12 Page D2 of 5



PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Cost Proposal

Contract Number:  NEW Mod:

Project Number:  F- 0068( 54)48 PIN:     7204 UDOT Project Manager:  Troy Peterson

Project Location:  SR-68; REDWOOD ROAD& 8200 SOUTH

Labor Costs

Employee Name Contract Job Title Hours Proposal Rate Labor Cost

DAVIES, BRAD MATERIAL TECH 128 26.50 3, 392. 00

FLORENCE, LEO RESIDENT ENGINEER 176 57.50 10, 120.00

HANSEN, NATHAN INSPECTOR 368 16.00 5, 888.00

INGLISH, BEN FIELD ENGINEER 264 29.00 7,656.00

MCCARTHY, KATELYNN ADMINISTRATIVE 52 14. 00 728.00

PARKER, CURTIS LAB MANAGER 128 25.00 3, 200.00

SCHOLES, KIMBERLY DOCUMENT SPECIALIST 180 20. 00 3, 600.00

STROMBERG, JEFF SURVEY 8 28. 00 224.00

YOUNG, DANIEL QC/ QA 56 52.00 2, 912. 00

Total Hours: 1 1, 360

Total Direct Labor: 37, 720.00

Overhead:     163. 27% 61, 585.48

Total Direct Labor plus Overhead: 99,305.48

Fixed Fee:      10. 00%  9,930.55

Burdened Labor Cost:      109,236.03

Total Contract Cost: 109, 236.03
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PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Hours Derivation

Contract Numbers NEW Mod„

Project Number:  F-0068( 54)48 PIN,     7204 ' libb.t Project Manager, I Troy Peterson
Project Location:, SR-68; REDWOOD ROAD& 8200 SOUTH

Employee Name 85C     , 87C 1 89C 911 93G;`    97C.     9'9C Total

FLORENCE, LEO 8 241 24 64 16 24 16 176

YOUNG, DANIEL 0 01 0 16 0 24 16 56

INGLISH, BEN 8 32 32 96 32 24 40 264

STROMBERG, JEFF 0 0 0 8 0 0 01 8

DAVIES, BRAD 0 0 0 0 128 0 01 128

PARKER, CURTIS 0 0 0 0 128 0 0 128

SCHOLES, KIMBERLY 4 32 64 0 0 0 80 180

HANSEN, NATHAN 81 40 40 200 40 0 40 368

MCCARTHY, KATELYNN 41 01 161 81 81 0 16 52
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PROJECT ENGINEERING CONSULTANTS, LTD

Prime

UDOT Hours Derivation

Contract Number NEW Mod:

Project Number:  F-0068( 54)48 PIN:     72041 UDOT.Project Manager:' Troy Peterson

Project Location;: SR-68; REDWOOD ROAD& 8200 SOUTH

85C 87C 89C 91C 93C 97C 99C Total

Firm Activity Totals: 32 128 176 392 352 72 208 1, 360

85C 87C 89C 91C 93C `    97C 99C Total

Transaction Activity 32 128 176 392 352 72 208 1, 360

Totals:
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